

QUARTA FASE. Modifica recinzione di cantiere su Fondamenta da Mula con cambio percorso pedonale e realizzazione dei micropali nella fondazione sud del ponte. In questa fase non si prevedono grosse lavorazioni nella sponda a nord. Dopo aver finito le fondazioni è previsto il montaggio della carpenteria del ponte e l'installazione delle linee definitive dei sottoservizi

LEGENDA

Linea acquedotto

Linea gas

Linea telecom

Linea Illuminazione Pubblica

Pozzetti esistenti (tutte le linee)

Nuovi pozzetti (tutte le linee)

COMMITTENTE

CITTA' DI VENEZIA

CITTA' DI VENEZIA

DIREZIONE LAVORI PUBBLICI

IL RESP. DEL PROCEDIMENTO

Arch. Alberto Chinellato

PROGETTISTA

DUEBARRADUE

STUDI ASSOCIATI DI PROGETTAZIONE

Sede legale - Marcon (VE) via delle industrie 212

Sede operativa VENEZIA: via delle industrie 9 c/o VEGA, Venezia (VE)

Sede operativa PADOVA: via Vittorio Emanuele II 2/a, Corleone (PD)

T.0415101422 e-mail info@duebarradue.com P.I. 03831070275

COPYRIGHT STUDIO DUEBARRADUE. Tutti i diritti sono riservati a norma di legge.

ARCHITETTO EDOARDO GAMBA

ARCHITETTO DAVIDE PESAVENTO

INGEGNERE FILIPPO VOLTAN

PROGETTO

PROGETTO ESECUTIVO

RIPRISTINO STRUTTURALE DEL PONTE LONGO

A MURANO (C.I.14626).

TITOLO

Fasi delle lavorazioni principali

TAVOLA N.

W.E.05.G.FL04

Scala: 1:100

Data: 03/2023

Disegnato da: N.M.

Plottato in data: -

Commessa n. 1311/ 2022

Nome File: 1311_Planimetria_Cantiere_23_03_08.pln

REVISIONI

REV.	DATA	OGGETTO
00	03/2023	PRIMA EMISSIONE
-	- / -	-
-	- / -	-

The drawing is a plan view of the bridge restoration project on Murano. It shows the bridge structure with its foundations and the surrounding area. Key features include:

- Bridge Structure:** The bridge is shown with its foundations and the surrounding area. The bridge is oriented horizontally, with the left side labeled "Lato fondamenta Da Mula" and the right side labeled "Lato fondamenta Vernier".
- Utility Lines:** Various utility lines are shown, including gas (red), water (blue), and telecommunications (green). These lines are labeled "Linea Gas", "Linea Acquedotto", and "Linea TELECOM".
- Foundations:** The foundations of the bridge are shown, with labels for "Lato fondamenta Da Mula" and "Lato fondamenta Vernier".
- Construction Area:** A construction area is shown at the bottom, labeled "Mezzo per realizzazione micropali".
- Legend:** A legend is located in the top right corner, defining the symbols used for utility lines and pozzetti (manholes).